

PROJECT PLANNING PHASE

Team ID : NM2025TMID03763

Project Title : Calculating Family Expenses using ServiceNow Administrator

Project Planning Phase: “Calculating Family Expenses Using ServiceNow”

1. Purpose

To establish a structured project plan for designing, developing, and deploying a ServiceNow-based family expense management system. The plan defines the scope, deliverables, timelines, and resources needed to ensure a successful implementation.

2. Project Scope

In-Scope

- Development of a ServiceNow custom application for tracking and managing family expenses.
- Creation of forms, tables, and workflows for expense logging, categorization, and approval.
- Design of dashboards for budget tracking and expense analytics.
- Configuration of role-based access and notification mechanisms.

Out-of-Scope

- Direct banking API integration in the MVP phase.
- External mobile app development (focus remains on ServiceNow interface).

- Third-party financial analysis tools integration.

3. Project Objectives

- Implement a centralized expense tracking tool within ServiceNow.
- Automate expense categorization and alerting workflows.
- Provide easy-to-understand reports and dashboards for all family members.
- Enhance collaboration and visibility into household finances.
- Ensure data security and privacy through access control.

4. Deliverables

Phase	Deliverable	Description
Design	System architecture, data model, and UI mockups	Blueprint of forms, tables, and workflows
Development	Custom ServiceNow app	Expense tables, forms, and automation scripts
Testing	Test plans and cases	Validate accuracy and performance
Deployment	Live ServiceNow module	Operational family expense management system
Documentation	User guide and admin manual	Instructions for maintenance and updates

5. Timeline (Estimated 8–10 Weeks)

Week	Milestone	Key Activities
------	-----------	----------------

1–2	Requirement Analysis & Finalization	Conduct stakeholder meetings, finalize features
3–4	Design Phase	Create data models, UI wireframes, workflow diagrams
5–7	Development Phase	Build custom tables, forms, automation flows
8	Testing & QA	Perform unit and UAT testing
9	Deployment	Move solution to production environment
10	Review & Documentation	Final adjustments and handover

6. Roles & Responsibilities

Role	Responsibility
Project Manager	Oversee project execution and scheduling
ServiceNow Developer	Build and configure custom app components
Business Analyst	Gather requirements and align with user needs
Tester / QA Engineer	Perform system and user testing
End Users (Family Members)	Provide feedback during testing phase

7. Resource Requirements

- **Technical:** ServiceNow instance, access to Studio, test environment, Performance Analytics module.
- **Human:** 1 Project Manager, 1 Developer, 1 Analyst, 1 Tester, 2–3 Pilot Users.
- **Other:** Documentation tools, mock data for expenses, communication tools (Teams/Slack).

8. Risk Management Plan

Risk	Impact	Mitigation Strategy
Scope creep	High	Define MVP clearly, maintain change control
Data privacy issues	High	Apply role-based access and encryption
Integration challenges	Medium	Limit integrations in MVP
User adoption resistance	Medium	Provide training and easy UI
Time overruns	Medium	Use agile sprints and weekly reviews

9. Quality Assurance Plan

- Conduct peer reviews of workflows and configurations.
- Perform UAT with sample expense data.
- Ensure system meets usability, performance, and reliability standards.
- Validate reports and alerts for accuracy.

10. Communication Plan

Audience	Method	Frequency
Core Team	Daily Stand-ups	Daily
Stakeholders	Progress Reports	Weekly
End Users	Feedback Sessions	Post-UAT
Project Sponsor	Summary Reports	Bi-weekly

11. Success Criteria

- Application meets functional requirements.
- 90%+ accuracy in expense categorization and reporting.
- Positive feedback from pilot users.
- On-time delivery within planned scope.
- Secure handling of all expense data.

12. Next Steps

1. Approve the project plan and resource allocation.
2. Set up ServiceNow development environment.
3. Begin design phase (data model + mockups).

4. Schedule stakeholder kickoff meeting.